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To:

ACTION: LTPP Directive IMS-133
Amendment No. 3 to Table 1 in IMS Directive I-133

!
Jane Jiang A1
Long Term Pay¢ment/ Performance Team

Dr. Frank Meyer, PM - LTPP North Atlantic Regional Contract
Dr. Frank Meyer, PM - LTPP North Central Regional Contract
Mr. Mark Gardner, PM - LTPP Southern Regional Contract
Mr. Kevin Senn, PM - LTPP Western Regional Contract

Date: June 25, 2008

Reply to
atnof: HRDI-13

Attached is the 3™ amendment to Table 1 found in IMS Directive I-133. This amendment
updates Table 1 to correct the dates of the final upload in order to develop the SDR24 before
September 30, 2009. Please ensure that all personnel involved with the IMS are aware of this

amendment

Should you have any questions or would like to discuss this directive, please do not hesitate to

contact me at 202-493-3149.

Attachment (1)

FHWA:HRDI-13:JJiang:mdeeney:493-3149:6/25/08
File: c:/mdeeney/directive/ims/I-133rev3dir.doc
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Table 1. Pavement performance database closeout schedule. (With notes added during June 2008 RSC meeting in Reno )

Completion Date

4-Database 6-Final
Data Type 1-CloseOut 2-Final QC | 3-Resolve QC 5-Intrm Review | Upload & Module/Table
Study Release Data Issues | Processing | Extraction (a) Freeze (b) Description Notes ©
Responsible: TSSC TSSC RSC RSC RSC --> TSSC | RSC/TSSC
DLR_* Dynamic Load / DLR_*  [Weaver final review; TSSC update CN
BckCalc* MON_DEFL_* Frozen with Data Release 19 — no updates
INV 3/1/07 6/1/07 6/30/07 8/1/07 8/7/07 Inventory/ INV*
Mon_ Drain* 6/5/07 6/1/07 6/30/07 8/1/07 8/7/07 Monitor/ MON_DRAIN_* [Close-out study after 2006 upload
NRSCs- 2 or 3 SPS DAOFRs remain, almost done; WRSC: SPS-8 & 9s
remain, very close; SRSC: 7 DAOFRs to go. All RSCs on target for the
SPS/SPS* 6/1/07 6/10/07 10/26/07 1/25/08 3/17/08 8/5/08 SPS/ SPS* August upload.
Mon_Rut 7/20/07 8/1/07 9/30/07 12/15/07 3/17/08 8/5/08 Monitor/ MON_RUT NRSCs and WRSC: all done; SRSC: 2 to go.
Ecompex- close-out study, review of manual distress surveys also
Monitor/MON_DIS_PADI fincluded; SRSC- 23 going by the end of this week; NRSCs- survey
Mpadias 2/29/08 6/1/08 6/30/08 7/30/08 8/5/08 AS* width issue affecting 6 sections; WRSC- almost there.
TSSC load, QC, and update new moisture and frost CP tables centrally.
NRSC: all done, 1 required more effort; WRSC- TSSC is reviewing the
SMP* 8/25/07 11/15/07 12/21/07 2/2/08 4/15/08 8/5/08 SMP /SMP_* scripts; SRSC- 2 DAOFRs- done by 6/30/08
RHB* 11/30/07 1/31/08 3/21/08 5/23/08 cholos 8/5/08 Rehabilitation/ RHB* WRSC, NRSCs done; SRSC- done by 6/30/08
Monitoring/MON_PROFI |TSSC load profile measurements performed after August 5, 2008
Mprofile 12/21/07 1/31/08 4/18/08 5/23/08 cholos 8/5/08 LE_* upload. WRSC, NRSCs done; SRSC- done by 6/30/08.
TSSC load and process friction data not included in the 2008 upload;
Mfriction 1/31/08 2/29/08 3/17/08 4/28/08 6/30/08 8/5/08 Monitor/MON_FRICTION|WRSC, NRSCs done; SRSC- done by 6/30/08.
Traffic Monitoring / Out- [~400 GPS sections; Needed changes by TSSC after August 2008
of-Study sections as of upload. RSCs will need more time.
TRFouts 1/29/08 4/30/08 7/4/08 7/25/08 8/5/08 July 1, 2007
MDEFL* 2/17/08 2/29/08 5/27/08 8/25/08 11/25/08 2/3/09 MON_DEFL_* NRSCs: almost done; WRSC: started; SRSC: where are they?
Small amount of corrections anticipated
TRFHist* 11/21/08 11/21/08 1/20/09 1/30/09 2/3/09 Traffic/ TRF_HIST *
Traffic/ TRF_CALIB*,
TrfCalEqBs 10/17/08 11/21/08 1/20/09 1/30/09 2/3/09 TRF_EQUIP*,
Traffic Monitoring / Other |Data from August 2008 upload included in the final data study
TRFOthers 11/14/08 11/21/08 4/1/09 6/26/09 2/3/09 7/7/09 Sections
TST* 11/14/08 11/21/08 5/1/09 6/26/09 2/3/09 7/7/09 TST *
AWS* 11/14/08 11/21/08 6/1/09 6/26/09 2/3/09 7/7/09 AWS *
Mdis* 2/20/09 2/20/09 6/8/09 6/30/09 7/7/09 MON_DIS * Manual distress data
TRF_eESAL 4/1/09 4/1/09 6/8/09 6/30/09 7/7/09 TRF_MON_EST_ESAL
MNT* 4/17/09 5/1/09 6/15/09 7/1/09 7/7/09 MNT*

Notes : (a) For Interim uploads: TSSC will provide instructions 2 weeks prior to the interim upload dates.

(b) For Final Upload and Freeze: For the modules where new data are expected to be collected beyond the 'Final Upload & Freeze' dates, they shall not be regionally 'Frozen".
Examples include Mprofile, TRFouts, and TrfCalEqBs. These will be handled on case-by-case basis.

(c) Notes are added in blue color and the 6/30/2008 interim upload was canceled as per the discussions of the June 2008 Reno RSC meeting.
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